MONSANTO
From: K.W. Lichtenheld CS6G Corporate Enagineering (4-6627)
Date: August 12, 1985 cc: D.R. Bowers CS6G
L.V. Bumbicka 1740
Subj: Proiect Progress Meetings R.M. Calles CS6G
M.A. Coco Alberici
Re: CEA 3808 - Main South Trunk Sewer R.J. Geile CS6G
E.R. Hartman CS6G
TO: J.J. Beckerle Alberici P.R. Hoemann 1740
W. Bodine Alberici L.C. Kreh F2ED
T.N., Carrico 1740* F.A. Hayse CS6G
G.A. Grundmann CS6G B.W. Steketee 1740**
W.C. Koester Alberici® R.L. Wiese CS6G
C.J. Lotz Alberici
R.L. Nelson 1740* *Present at meeting
K.W. Petterson 1740+ **Part time
R.C. Martini 1740*
O.N. Shipley 1740+
R. Schlereth Fleischer Seeger**
R.B. Knoll Fleischer Seeger

Following are minutes of the meeting held at the CED construction

trailers on 8/9/85 at 9:30 a.m.

1. Construction Progress

a. T-2 jumper installed.

b. Excavation between manhole 2-AA & 2~EE and manhole 2-BB &

2-CC continues.

c. "42° dia. VCP has been installed and cleaning up is being

done between manhole 1-EE & 2-AA.

d. Lateral L-45 pipe has been installed and encasement forms

are being installed.
e. Encasement poured between manhole 1-EE & 1-JJ.

f. 42" VCP tested between manhole 1-EE & 2-AA.
leakers out of 18 joints.

There were 3
4 joints had evidence of bubbling

due to exotherm and this material will be ground out of the

joint.

L-35 was retested.
in and adjacent to the bell.

g. Lateral
of VvCpP,

h. Test on

manhole 1-GG. Some leaks in the windows were
present :

and have been patched.

Cracks are present in 2 pieces
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Poured manhole 2-AA and ins:tallec stub for lateral to the
north.

24® dia, flume at manhole 2-2A to be installed as jumper T-1
is being used to divert :Zlow to the east.

Additional grinding on manholes 1-BB & 1-CC was done at
encasement to bring manholes into spec.

Alberici has cost figure on tunnel crossing between manhole
3-AA & 3-BB.

Alberici has cost estimate on joints to be redone due to
exothermic damage.

Manhole 1-AA has first step of furan lining installed.

Manhole 1-BB. Asphalt membrane being applied after grinding
of walls was accepted.

Asphalt membrane. R. Schlereth stated that they were not
having any problem with the high asphalt temperatures. They
are maintaining kettle temperatures of 3600-400°P, with
pouring temperatures at 360°F. They are also not having

any asphalt running and dripping as before,

2. Contaminated Soil

a. Still waiting for state permits to ship stockpiled material.

b. Petterson to give Nelson quantities of earth to be
landfilled that are stockpiled.

3. Jumpers

a. The 21°® dia. VCP for T-3 was ordered with extra fittings for
possible changes.

b. Investigation of undergrounds for this jumper is held up due
to the presence of the MCB tank in the area. This work
should get started about August 1l4.

¢. A discussion of the type of joint to be used for the jumpers

ensued. Lichtenheld stated that his position has been as
follows: )
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l) Use the joint shown on the contract drawings,
2) Permission was given to JSA at their request to use

Tamping Mix instead of the Tufchem II and at no
additional cost to the project.

- - 3) Use plain bell pipe (no gaskets).

4) Use gasket supplied by Dicky on pipe and remove the
gasket,

8) Joints 3 & 4 would require fully packed joints.

4, Dept. 245

a. It has been decided to use a corrugated metal pipe under
the gracks between manhole 3-AA & 3-BB. Petterson to get
with JSA and determine length and get corrugated pipe on
order.

b. JSA incicated that 8 working days are required to install
the corrugated pipe under the tracks.

5. VCP Joints

a. Koester agreed that JSA would flag Monsanto personnel on any
future exothermic reaction causing boiling so that revised
procedures and/or steps could be implemented to prevent this

- - condition.

6. Miscellaneous

a. It was pointed out that the specs call for sandblasting all
surfaces of VCP where membranes lap onto pipe.

b. A cost estimate on lateral L-85 under the tracks is due by
JSA.

¢. Extra work will be required of JSA to meet housekeeping
requirements for the plant inspection on October 1 & 2.

d. Lichtenheld advised project members that he will be on
vacation from 8/17 through 9/3/85.

The next progress meeting will be held on Thursday, August 15, at

9:30 a.m. at the construction trailers. All Monsanto project
personnel are to meet prior to this meeting at 9:00 a.m.

K.W. Lichtenheld
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